QUARTERLY

CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky

Report Quarter:

Print Date:

2010-2 (April)
04/26/2010

Cabinet/Agency/Project Title

Postsecondary Education Cabinet/University of Kentucky

Aging/Alli

Authorizations for the following 4 projects were combined - Aging/Allied Health Bldg,

ed Health Bldg, Ph II (combined auth)

Piping; Steamline Expansion - Rose St; and Utility System Upgrade III.

Basketball
S

* Biological

Practice Facility

ee Memorial Coliseum Expansion (combined auth)

/Pharmaceutical Complex (combined auth)

Authorizations for the following 5 projects were combined:

I

Building C
S

Construct

* Construct
S

Construct
Construct
Construct
Construct

Construct
C

1.
2.

Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct
Construct

Construct
auth)

I, Replace Cooling Plant Chillers, Improve Central Heating Plant,

onnectors II

ee Biomedical Sciences Research Building (combined auth)

Baseball Stadium and Clubhouse

Biological/Pharmaceutical Complex - Ph II

ee Biological/Pharmaceutical Complex (combined auth)

Cancer Education Facility - Hospital
Cancer Treatment Facility - Hospital
Children's Garden (Arboretum)

College of Medicine - Hospital Offices

Equine Campus

omments: This project consists out of 2 sub-projects:

Stallion Research Facility: Planning
Facilities Storage Building

Facilities Support Building - Hospital

Golf Practice Area

Hall of Fame Plaza

Horticultural Research and Education
Library Depository Facility

Medical Center Physical Plant Building
Multi-Purpose Room/Stadium Kitchen Facility
Parking Structure #9

Patient Care Facility - Hospital (combined

Mare Reproductive Biology program: In construction 5% complete

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette Bienenial Budget Complete/Closed Out 100 01/14/02 11/11/02
Ph II; Cooling #3 to Limestone Street Chiller Water
Fayette 2004-2006 Combined Authorities
Fayette 2004-2006 Complete/In Warranty 100 12/31/09 12/02/09
Biological/Pharmaceutical Complex, Construct Biological/Pharmaceutical Complex - Ph
and Expand Plant Capacity Infrastructure.
Fayette 2000-2002 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette CPBOC-8/01/09 In Construction 42 10/15/10
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 5 10/15/10
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2004-2006 Complete/Not Closed Out 100 07/04/07 06/01/07
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2002-2004 Multiple Subprojects

Page 1 of 7



QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:

Report Quarter: 2010-2 (April)

Print Date:

04/26/2010

University of Kentucky

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Authorizations for the following 4 projects were combined: Design Patient Bed Tower - Hospital (2002-04), Construct Bed Tower - Hospital
(2004-06), Construct Patient Care Facility, Ph II-Hospital (2006-08), and
Purchase Furniture and Equipment-Patient Care Facility (2006-08).
See the following subprojects:
Construct Patient Care Facility Huguelet Dr Extension,
Construct Patient Care Facility Parking Garage,
Construct Patient Care Facility Cooling Plant #1,
Construct Patient Care Facility Central Utilities Plant Expansion,
Construct Patient Care Facility Building
Construct Patient Care Facility - Hospital (subproject 1 Fayette 2002-2004 Complete/Not Closed Out 100 12/11/06 11/21/06
- Huguelet Drive Extension)
Construct Patient Care Facility - Hospital (subproject 2 Fayette 2002-2004 Complete/Not Closed Out 100 03/29/08 07/08/08
- Parking Garage)
Construct Patient Care Facility - Hospital (subproject 3 Fayette 2002-2004 Complete/Not Closed Out 100 07/31/07 07/31/07
- Cooling Plant #1)
Construct Patient Care Facility - Hospital (subproject 4 Fayette 2002-2004 Complete/Not Closed Out 100 10/23/08 01/30/09
- Central Utilities Plant Expansion)
Construct Patient Care Facility - Hospital (subproject 5 Fayette 2002-2004 In Construction 73 02/04/11
- Building)
Construct Patient Care Facility II - Hospital Fayette 2006-2008 Combined Authorities
Construct Physicians Services Facilities - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Remote Cancer Clinic - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Construct Stadium Suite Addition Fayette 2008-2010 Awaiting Initiation by Agency
Construct Student Health Facility Fayette 2004-2006 Complete/Not Closed Out 100 04/29/08 05/15/08
Construct the Center for Applied Energy Research Fayette CPBOC-3/01/10 A/E Selection
Laborary #2 (CAER)
Construct Track and Field Facility Fayette 2008-2010 Awaiting Initiation by Agency
Construct/Purchase Good Samaritan Medical Office Fayette 2008-2010 Awaiting Initiation by Agency
Building
Construct/Renovate Imaging Services - Kentucky Clinic Fayette 2008-2010 Awaiting Initiation by Agency
Convert Hunt Morgan Space to Class Lab Fayette 2008-2010 Complete/In Warranty 100 10/27/09 10/27/09
Convert Taylor Education Space to Offices and Classroom Fayette 2008-2010 Awaiting Initiation by Agency
Cooling #3 to Limestone Street Chiller Water Piping Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Design Patient Bed Tower Fayette 2002-2004 Combined Authorities
See Construct Patient Care Facility - Hospital
Design Student Center Expansion/Renovation Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Equine Isolation Facility Fayette CPBOC-6/01/07 Complete/Not Closed Out 100 05/01/08 08/01/08
* Expand & Upgrade Livestock Disease Diag. Center Fayette 2004-2006 In Construction 68 12/01/10
(combined auth)
Authorizations for the following rojects have been combined: Expand & Upgrade Lvestock Disease Diag. Center (2004-06) and Expand & Upgrade
Livestock Disease Diagnostic Lab Ph II (2008-10).
Expand and Renovate W. Kentucky Robinson Station Caldwell 2008-2010 Awaiting Initiation by Agency
* Expand and Upgrade LDDC Phase II Fayette 2008-2010 Awaiting Initiation by Agency
Expand CAER Laboratories Fayette 2008-2010 Awaiting Initiation by Agency
Expand Chemistry-Physics Building - Design Fayette 2006-2008 Complete/Closed Out 100 12/23/08 12/23/08
CPBOC (7/2007) authorized a project modification to renovate a portion of the building, rather than design an expansion.
Expand Coldstream Research Campus Fayette 2008-2010 In Construction 90 04/30/10
Expand CRMS and Raymond Civil Engineering Building Fayette 2008-2010 Awaiting Initiation by Agency
Expand Emergency Services - Hospital Fayette 2006-2008 Awaiting Initiation by Agency
Expand KGS Well Sample and Core Repository Fayette 2008-2010 Awaiting Initiation by Agency
Expand Patient Care Facility - Hospital Phase III Fayette 2008-2010 Awaiting Initiation by Agency
Expand Pence Hall Fayette 2008-2010 Awaiting Initiation by Agency
Expand Plant Capacity Infrastructure - Design Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Expand/ Renovate Ambulatory Care Facility - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Expand/Construct Parking Structure - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Expand/Renovate Kentucky Clinic - Hospital Fayette 2008-2010 Complete/In Warranty 100 05/11/09 05/26/09
Fit-Up 4th Floor BBSRB Fayette 2004-2006 Complete/Not Closed Out 100 08/16/07 09/20/07
Fit-up Education Space in Health Science Building Fayette 2006-2008 Complete/Closed Out 100 10/10/08 11/13/08
Fit-up Gill Building Ground Floor - Hospital Fayette 2006-2008 Complete/Not Closed Out 100 10/21/08 11/21/08
Improve Central Heating Plant Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Improve Life Safety Project Pool 1 Fayette 2008-2010 Awaiting Initiation by Agency
Install Emergency Generator Computing Facility Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Campus Infrastructure Upgrade Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Data Center Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Digital Village Building 2 Fayette 2008-2010 In Construction 28 11/26/10
Lease-Purchase New Housing Fayette 2008-2010 Awaiting Initiation by Agency
Lease-Purchase Pollution Controls Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency:
Report Quarter:
Print Date:

University of Kentucky
2010-2 (April)
04/26/2010

Cabinet/Agency/Project Title

Lease-Purchase Remote Site Fiber

Lease-Purchase Student Center Bookstore Facility

Purchase

Relocate
Relocate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate
project

Renovate
Renovate

Renovate
auth)

Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate
Renovate

Renovate

Vendor in process of renovating.

Furniture and Equipment - Patient Care Facility
See Construct Patient Care Facility - Hospital

and Expand Dentistry Faculty Practice
Greenhouses

4-H Camps

and Upgrade Commonwealth Stadium

Blazer Hall Cafeteria

Central Computing Facility

Central Vivarium

Dentistry Class Lab

Dentistry Clinic in Kentucky Clinic
Diagnostic Treatment Services - Hospital

Fourth Floor Sanders-Brown Center on Aging

Funkhouser Tower
King Library South - 1962 Section

King Library South - 1962 Section (combined

Authorizations for the following 2 projects were combined:

Kitchen - Hospital

Koinonia House

Memorial Coliseum Seating Area

Mineral Industries Building

Nursing Building

Office Space in Funkhouser

0ld Pharmacy Building for Biology, Design
Parking Structure #3 - Hospital

Phase 1

Reynolds Building,

Samaritan Clinical Facility

Constr Contract Actual
County Initial Auth Status % Compl Compl Date Subst Compl
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Closed Out 100 12/08/08 12/08/08
Fayette 2006-2008 Combined Authorities
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Multi 2008-2010 Design/Phase C
Fayette Other Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 In Construction 73 05/01/10
Fayette 2006-2008 Complete/In Warranty 100 04/08/09 04/08/09
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette CPBOC-3/01/10 A/E Selection
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2006-2008 Complete/Not Closed Out 100 11/09/08 12/19/08
Renovate King Library South - 1962 Section and Replace Three Elevators King South.
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Complete/In Warranty 100 11/29/09 01/06/10
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Design/Phase B
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette 2008-2010 Design/Phase C
Fayette 2008-2010 Awaiting Initiation by Agency
Fayette Other Multiple Subprojects
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010

Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
See the following four subprojects: Other Criical Repairs, Relocate Endoscopy, Renovate 4th Floor Critical Care Unit, and Replace Emergency
Generators & Fire Pump
Renovate Samaritan Clinical Facility (subproject: Other Fayette Other Other
Critical Repairs)
Comments: Multiple minor renovations
Renovate Samaritan Clinical Facility (subproject: Fayette Other Other
Relocate Endoscopy)
Comments: Pending funds
Renovate Samaritan Clinical Facility (subproject: Fayette Other Complete/Closed Out 100 11/13/08 11/13/08
Renovate 4th Floor Critical Care Unit)
Renovate Samaritan Clinical Facility (subproject: Fayette Other In Construction 79 05/31/10
Replace Emergency Generators & Fire Pump)
Renovate Slone Building, Phase I Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Soccer Press Box/Seating Addition Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Space in McVey Hall Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Student Center Food Court Fayette 2008-2010 Awaiting Initiation by Agency
Renovate Teaching Space in the Chemistry/Physics Fayette 2008-2010 Awaiting Initiation by Agency
Building
Renovate Teaching Space in the Funkhouser Building Fayette 2008-2010 Awaiting Initiation by Agency
Renovate the Nutter Training Center Football Meeting Fayette CPBOC-11/01/09 Complete/In Warranty 100 03/16/10 03/16/10
Rooms
Renovate Third Floor Little Library Fayette 2008-2010 Design/Phase C
Renovate Vivarium in Central DLAR Facility Phase II Fayette 2008-2010 Awaiting Initiation by Agency
Renovate/Expand DLAR Quarantine Facility Spindletop Fayette 2008-2010 Awaiting Initiation by Agency
* Renovate/Expand the Center for Applied Energy Research Fayette Other In Construction 95 02/28/10
Comments: Multi-phased project:
Construct Mineral Process Lab Building - 95% complete
Construct a shell of the facility to house the Fischer-Tropsch refinery - Design Phase 3
Renovate/Upgrade Hospital Facilities Fayette 2008-2010 Awaiting Initiation by Agency
Repair Stadium Structure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade and Expand Central Plants I Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Electrical Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Elevator Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Mechanical Systems Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Building Shell Systems Fayette 2008-2010 Awaiting Initiation by Agency
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date  Subst Compl
Repair, Upgrade, Improve Building Systems - Hospital Fayette 2008-2010 In Construction 54 02/16/11
Comments: First sub-project: Elevators upgrade for the Kentucky Clinic
Repair, Upgrade, Improve Civil/Site Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Electrical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Repair, Upgrade, Improve Mechanical Infrastructure Fayette 2008-2010 Awaiting Initiation by Agency
Replace Cooling Plant Chillers Fayette 2006-2008 Combined Authorities
See Biological/Pharmaceutical Complex (combined auth)
Replace Steam and Condensate Pipe Fayette 2002-2004 Complete/In Warranty 100 10/31/09 10/31/09

See the following subprojects: Replace Steam Line Lime Tunnel-Main Gate (2004-2006), Replace Steam Line Lime Tunnel-POT Tunnel (2004-2006),
Replace Steam Line Main Gate Pit-Anderson Pit (2004-2006).

Replace Steam and Condensate Pipe Fayette 2006-2008 Awaiting Initiation by Agency
See Replace Steam and Condensate Pipe, 2002-04 Authorization.
Replace Steam Line Lime Tunnel - POT Tunnel Fayette 2006-2008 Awaiting Initiation by Agency

This project is being undertaken at a reduced scope pursuant to the 2002-2004 Replace Steam and Condensate Pipe project authorization (financed
with agency bonds) .

Replace Three Elevators MI King South Fayette 2006-2008 Combined Authorities

See Renovate King Library South - 1962 Section (combined auth)

Replace Wildcat Lodge Student Housing project Fayette CPBOC-11/01/09 Design/Phase B
Comments: Wildcat Coal Lodge
Sanitary Sewer Expansion/Underground Utilities Expansion Fayette 2008-2010 Awaiting Initiation by Agency
and Replacement
Steamline Expansion - Rose St Fayette 1998-2000 Combined Authorities
See Aging/Allied Health Bldg, Ph II (combined auth)
Student Housing Facility Fayette 2002-2004 Complete/Not Closed Out 100 04/06/06 08/08/05
Upgrade Cancer Center Radiologic Facility - Hospital Fayette 2006-2008 Complete/In Warranty 100 07/07/09 07/01/09
Upgrade Clinical Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Critical Care Facility - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Fume Hoods TH Morgan - Life Safety Fayette 2006-2008 Complete/Closed Out 100 07/31/08 07/31/08
Upgrade Reynolds Building Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Support Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade Surgical Services - Hospital Fayette 2008-2010 Awaiting Initiation by Agency
Upgrade, Renovate, Improve, or Expand Research Labs Fayette 2008-2010 In Construction 21 08/05/10

Comments: First sub-project: Renovate Research Labs in Chemistry and Physics Building

Utility System Upgrade III 1998-2000 Combined Authorities

See Aging/Allied Health Bldg, Ph II (combined auth)

Fayette
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QUARTERLY CAPITAL PROJECTS STATUS REPORT

Reporting Agency: University of Kentucky
Report Quarter: 2010-2 (April)
Print Date: 04/26/2010
Constr Contract Actual
Cabinet/Agency/Project Title County Initial Auth Status % Compl Compl Date Subst Compl

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency
Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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